BCT ACTION ITEMS
BCT April 2019 Meeting Action ltem Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002
-mm
116 | AF to update GRIC on LF004 LFC04 Communication occurred with GRIC Nov./Dec. 2016.
Further work on the property transfer mechanism will
occur when AF is closer to FOST initiation.
117 | Keep ADEQ up to date on stakeholder AF Provided airport environmental coordinator updates on
communication ST012 and FT002 April 2019. Airport eager to obtain
ownership of FT002 parcel. Coordinating with ASU on
ST35 system and well decommissioning scheduling.
Water tower property transfer documents were sent to
ASU. ASU remediation ST012 class visit 4/11 went well.
Working with ASU on a couple of other proposed projects.
124 | Finalize RAB adjournment AF Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received. Adjournment Report being routed
to Dr. TerMaath for approval and will go to Admin. Record.
Notice of adjournment will be issued by letter and another
public notice will be published.

139 | Issue annual basewide groundwater contour | Wood Active Spring 2019 version based on Fall 2018 data pending.
update (based on sites where contour data is GW sites
available) using November results

172 | Evaluate possible SVI impacts at the Army | AF/Wood STO012 Design drawings show poly liner. Wood also
Reserve Building communicating with Army on injection plans at ST012.

Received drawing from Army confirming design. Details
are limited. Wood recommendation under AF review
(March 2019).

178 | FT002 RACR and property transfer Team FT002 AF approved keeping the DEUR in place 11/27/18. RTC
and PFAS | and final report to be issued. ESD being drafted to add
land use controls to the remedy.

180 | Discuss placement and priority of additional | Team STO012 AF contracting provided guidance on the path forward for
wells at ST012. additional wells, timeline to be provided. AF comments
added to the well table, sent to ADEQ/EPA 4/8/2019.
183 | Additional data ST012 TEAM ST012 ADEQ issued data requests 11/15/2018 and 4/24/2019.

Data being compiled if available and will be presented in
BCT calls and/or posted. ONGOING

184 | AF to issue letter to adjacent STO012 property | AF STO012 AF to draft letter (April 2019).

owners to request advance nofification of any
proposed construction projects adjacent to
ST012

Next new item 185
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